

2020/7/16

Email Meeting was held regarding the extension of the project

Since it is difficult to travel overseas due to COVID-19, JSPS has instructed that if the all-over goal of the project cannot be achieved in 2021 fiscal year, the project can be extended for one year. In this meeting, we discussed it and as a conclusion, it was agreed that the project would be extended for one year until the end of March 2022.